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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade & struts at 89 meters
elevation , work on splice 2 on the South tower shaft at 83 meters elevation , & grout the sleeves on the
top of the footing box . Crews started at 7:00 AM.

Augie & Casey had to work on the barge rigging materials to the site , & they had to work with other
crews on the façade , struts , & working platform at 99 meters elevation .

Carlos , Anthony , Jaime , Jeffery , & Kevin had to work on the facades & struts at 89 meters
elevation , & they had to work on the working platform at 99 meters elevation .

Crews started on the East façade & struts . They had to erect the inner & bottom façade plates .
Then the East struts , outer & top façade plates . Crews started at 7:10 AM. They were done at 10:00 AM.

After that , crews had to work on the South façade & strut erections , & they had to erect the
permanent platform on the top of the cross bracing . Following the same procedures as the previous side
for erecting the facades & struts . Crews started at 10:20 AM. They were done at 12:00 PM.

In the afternoon , crews had to work on the working platform for the façade & struts at 99 meters .
Crews started on the center piece at 12:45 AM.

Then , the South , North sections . Crews were done at 4:00 PM. They had to wrap up their tools &
equipment . Crews left at 4:20 PM.

Obra , Barry , & Pablo had to work on splice 2 on the South tower shaft . Crews had to pretension
the remaining bolts on lift 1side of the splice plates . Crews had mark the bolts for 2/3 turn & pretension
them . They started at 7:10 AM. Crews were done at 4:00 PM.

After that , crews had to mark the bolts for 2/3 turn on lift 2 side of the splice plates . They started at
4:20 PM. Crews were done at 5:10 PM. They left at 5:20 PM.

Grouting crews had to grout the remaining sleeves on the outside of the tower shafts & shear
plates. Crews had to prepare their hoses & equipment . They were done at 7:30 AM.

Rick , Jose H. , & Luis had to work on the grout mixing machine . Carlos G. , Jose P. , & Carlos M.
had to work on the sleeves . Froylan , & Vector had to dewater the remaining sleeves & clean after
grouting

Rick started to mix grout at 7:35 AM. Crews started on the West tower shaft to grout the sleeves at
8:00 AM. At 11:45 AM. Crews were done grouting half the sleeves on the East tower shaft . Crews had to
stop to clean the pump , & hoses before taking their break .

Crews resumed mixing grout at 1:10 PM. They started to grout at 1:25 PM. Crews were done
grouting the outer sleeves on the top of the footing box at 3:30 PM.

Most of the sleeves had 2 - 3 remaining gallons of water . Crews had to stop to vacuum the water ,
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resume grouting , vacuum again until the grout level is 0 - 20 millimeter below the bottom of the base
plate .

After that , crews had to clean the site , the pump , & hoses . Crews were done at 5:10 PM. Vector
& Froylan left at 3:30 PM. All other employees left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

1.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

1.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 1.00 0.00 9.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 1.00 0.00 9.00

APP AUGIE SOLISIronworker 8.00 1.00 0.00 9.00

FOR CARLOS VALVERDEIronworker 8.00 1.00 0.00 9.00

JNM CASEY LUXIronworker 8.00 1.00 0.00 9.00

JNM JAIME BARRAGANIronworker 8.00 1.00 0.00 9.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 1.00 0.00 9.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 1.00 0.00 9.00
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